

LAYTIME STATEMENT

LAYTIME SUMMARY

Demurrage rate per day

\$16,000.00

Activity	Port	Laytime (Days)	Days
Load	xxx	15.9701	15 Days 23 Hrs 17 m
Discharge	xxx	1.6458	1 Days 15 Hrs 30 m
Total Time Used		17.6160	17 Days 14 Hrs 47 m
Time Allowed		3.5000	3 Days 12 Hrs 00 m
Demurrage Time		14.1160	14 Days 02 Hrs 47 m

Total Demurrage Due **\$225,855.56**

Timebar

Sat, October 20, 2018

VOYAGE SUMMARY

Owner

xxx

Charterer

xxx

LAYCAN

xxx

Charter Party

xxx

CP Dated

Thu, June 21, 2018

LT Reference

xxx

PORT SUMMARY LOADING

Laytime Allowed (Days)

3.5000

Laytime Starts

06:01, Thu, June 28, 2018

Laytime Ends

08:30, Sat, July 14, 2018

Time Taken (Days)

15.9701 15 Days 23 Hrs 17 m

Time Over/Under (Days)

12.4701

B/L Weight/Quantity

36,591.50 MT GASOLINE

PORT SUMMARY DISCHARGING

Laytime Allowed (Days)

0.0000

Laytime Starts

16:12, Fri, July 20, 2018

Laytime Ends

07:42, Sun, July 22, 2018

Time Taken (Days)

1.6458 01 Days 15 Hrs 30 m

Time Over/Under (Days)

1.6458

B/L Weight/Quantity

36,542.53 MT GASOLINE

LAYTIME STATEMENT

PORT SUMMARY

Activity

Loading

Laytime Allowed (Days)

3.5000 03 Days 12 Hrs 00 m

Time Taken (Days)

15.9701 15 Days 23 Hrs 17 m

Load Port

xxx

Laytime Starts

06:01,Thu, June 28, 2018

Time Over/Under (Days)
12.4701 12 Days 11 Hrs 17 m

Vessel

xxx

Laytime Ends

08:30,Sat, July 14, 2018

VESSEL TIMES

NOR Tendered

00:01,Thu, June 28, 2018

Vessel Arrived

23:30,Wed, June 27, 2018

Commenced Loading

18:00,Thu, July 12, 2018

Completed Loading

06:42,Sat, July 14, 2018

Vessel Sailed

10:00,Sat, July 14, 2018

LAYTIME CALCULATION

Day	Date	Start	End	To Count %	Remarks	Total Time	Counting Time
Thu	28-Jun-18	0:01	6:01	0.00%	NOR TENDERED	0.2500	0.0000
Thu	28-Jun-18	6:01	24:00	100.00%	LAYTIME COMMENCED	0.7493	0.7493
Fri	29-Jun-18	0:00	24:00	100.00%		1.0000	1.0000
Sat	30-Jun-18	0:00	24:00	100.00%		1.0000	1.0000
Sun	1-Jul-18	0:00	18:01	100.00%		0.7507	0.7507
Sun	1-Jul-18	18:01	24:00	100.00%	LAYTIME EXPIRED	0.2493	0.2493
Mon	2-Jul-18	0:00	24:00	100.00%	10 DAYS TO COUNT	10.0000	10.0000
Thu	12-Jul-18	0:00	13:18	100.00%		0.5542	0.5542
Thu	12-Jul-18	13:18	16:30	0.00%	INWARD PASSAGE	0.1333	0.0000
Thu	12-Jul-18	16:30	18:00	100.00%	GANGWAY DOWN	0.0625	0.0625
Thu	12-Jul-18	18:00	24:00	100.00%	COMMENCED LOADING	0.2500	0.2500
Fri	13-Jul-18	0:00	24:00	100.00%		1.0000	1.0000
Sat	14-Jul-18	0:00	6:42	100.00%		0.2792	0.2792
Sat	14-Jul-18	6:42	8:30	100.00%	COMPLETED LOADING	0.0750	0.0750
Sat	14-Jul-18	8:30			HOSE DISCONNECTED		
					LAYTIME COMPLETED		

LAYTIME STATEMENT

PORT SUMMARY

Activity

Discharging

Laytime Allowed (Days)

0.0000 00 Days 00 Hrs 00 m

Time Taken (Days)

1.6458 01 Days 15 Hrs 30 m

Discharge Port

xxx

Laytime Starts

16:12, Fri, July 20, 2018

Time Over/Under (Days)
1.6458 01 Days 15 Hrs 30 m

Vessel

xxx

Laytime Ends

07:42, Sun, July 22, 2018

VESSEL TIMES

NOR Tendered

08:36, Fri, July 20, 2018

Vessel Arrived

08:36, Fri, July 20, 2018

Commenced Discharge

17:36, Fri, July 20, 2018

Completed Discharge

06:30, Sun, July 22, 2018

LAYTIME CALCULATION

Day	Date	Start	End	To Count %	Remarks	Total Time	Counting Time
Fri	20-Jul-18	8:36	10:12	0.00%	NOR TENDERED	0.0667	0.0000
Fri	20-Jul-18	10:12	12:06	0.00%	NOR DEEMED TENDERED	0.0792	0.0000
Fri	20-Jul-18	12:06	13:54	0.00%	INWARD PASSAGE	0.0750	0.0000
Fri	20-Jul-18	13:54	16:12	0.00%	GANGWAY DOWN	0.0958	0.0000
Fri	20-Jul-18	16:12	17:36	100.00%	LAYTIME COMMENCED	0.0583	0.0583
Fri	20-Jul-18	17:36	24:00	100.00%	COMMENCED DISCHARGE	0.2667	0.2667
Sat	21-Jul-18	0:00	24:00	100.00%		1.0000	1.0000
Sun	22-Jul-18	0:00	6:30	100.00%		0.2708	0.2708
Sun	22-Jul-18	6:30	7:42	100.00%	COMPLETED DISCHARGE	0.0500	0.0500
Sun	22-Jul-18	7:42			HOSE DISCONNECTED		
					LAYTIME COMPLETED		